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Mission / End State

Mission: Joint Task Force-Red Hill (JTF-RH) ensures the
safe and expeditious defueling of the Red Hill Bulk 
Fuel Storage Facility (RHBFSF) through coordination 
with State and Federal stakeholders in order to set 
conditions for closure while continuing to rebuild trust 
with the State of Hawaiʻi and the local community of 
Oʻahu.

End State: Red Hill Bulk Fuel Storage Facility is safely 

defueled and conditions are set for closure, while 

continuing to rebuild DoD trust with the State of Hawaiʻi 

and the community.
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JTF-Red Hill Organizational Structure
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• Conducts continuous planning 

to deliver options to CJTF-RH 

to safely and expeditiously 

defuel RHBFSF.

• Coordinates with all 

stakeholders for rehearsals 

prior to next execution 

milestone.

• Coordinates operational and 

occupational safety training 

for all JTF-RH personnel 

working at RHBFSF.

• Coordinates fire/spill response 

drills for JTF personnel with 

required emergency 

management stakeholders.

• Assesses all aspects of JTF-

RH to ensure optimal quality.

• Inspects facilities and safety 

equipment to identify/correct 

potential hazards.

• Audits drafted/awarded 

contracts to ensure the highest 

quality of work performance.

• Conducts pipeline unpacking/ 

repacking to support repairs.

• Controls all tank defueling ops, 

to include control room/AFHE, 

fuel movement/transfer, 

operator maintenance actions, 

and on-site monitoring of 

system and infrastructure.

• Conduct Recurring Maint & 

Minor Repairs (RMMR).

• Coordinate execution and lead 

oversight for fuel system and 

facility repair projects.

• Conduct add’l QC/QA thru 

indep. 3rd party of all repairs.

• Draft add’l contracts, as req’d.

• Oversees facility fire safety.

• Conducts immediate fire/spill 

response (w/ Qualified Indiv.).
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response for CJTF-RH ICW mil 
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environment regulatory bodies.
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Defueling Schedule

Supplement 1.B

JUN 24

FEB 24JAN 24

Legend

Assessment

Planning

Initial Preparation for Defueling

Final Preparation for Defueling

Defuel and Relocate Fuel

2

3

5

1

4

Submitted - 28 SEP 22

1 32 54

Pre-decisional – awaiting 

DOH approval

Intend to work in partnership with DOH, EPA, and other Stakeholders to reduce 

the defueling timeline safely and in accordance with applicable regulations

9 NOV 22



1

Fuel Tank Advisory Committee: 
November 9, 2022



Navy Region Hawaii Agenda

• Closure Plan

• Red Hill Contamination Investigation and 
Remediation Status
– Adit 3 Characterization and Recovery

– Aquifer Impact & Red Hill Shaft

• Drinking Water System Assessment and 
Remediation
– Water Distribution System & Long-Term Monitoring

– Groundwater Monitoring Wells and Expansion
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Red Hill Tank Closure Plan
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• Secretary of Defense memo of March 7, 2021, to "permanently close the Red Hill 
Bulk Fuel Storage Facility"

• Secretary of the Navy's Closure Plan submitted to Hawaii's Department of Health on 
Nov 1, 2022

• The Red Hill Tank Closure Plan will encompass:
– 20 Underground Storage Tanks
– Four (4) Surge Tanks
– Associated valves and Piping systems

• Navy is seeking approval for Closure in Place
• Navy will actively engage with DOH, the general public, and other stakeholders to 

solicit input on beneficial non-fuel reuse options
• Navy will be working with DOH during their review process
• Navy will update the Closure Plan with DOH's feedback in Supplement #1 

~February 2023
• The Closure Plan efforts have already started and will work in parallel with the 

Defueling Plan
• The Closure Plan is on the Navy website at: https://cnrh.cnic.navy.mil/Operations-

and-Management/Red-Hill
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• Recovery efforts have continued 
to include skimming operations, 
absorbents and direct recovery.

• Excavation efforts led to the 
removal of ~1500 CY of soils.

• In June 2022, completed ROV 
investigation of the shaft and 
water development tunnel.

• Adit 3 characterization has 
continued with the installation 
of additional monitoring points.

• Awarded a soil vapor extraction 
and pilot study contract to 
pursue additional recovery; 
scheduled start in early 2023.

Adit 3 Characterization and Recovery
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Deep Soil 

Characterization
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Aquifer Impact & Red Hill Shaft

• Continued pumping 
operations at the Red Hill shaft 
via  Granular Activated Carbon 
filtration system to create a 
capture zone.

• The Navy has continued to 
install plume delineation wells 
(P-wells) around the Red Hill 
shaft to identify any plume 
and potential migration.

• Future efforts include 
continued P-well installations, 
plus implementation of a GAC 
Flow Optimization plan to 
reduce water consumption 
from Red Hill Shaft while 
maintaining the capture zone.
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Red Hill 

Well

5MGD GAC System

RHP04B Installation

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwjAx9-KkLXLAhUIzmMKHYx2DFQQjRwIBw&url=http://www.dla.mil/Energy/About/Mission.aspx&psig=AFQjCNH37ek0um6MHYva2PL9ykpEb5oGcw&ust=1457665175219208


Navy Region Hawaii Agenda

• Closure Plan

• Red Hill Contamination Investigation and 
Remediation Status
– Adit 3 Characterization and Recovery

– Aquifer Impact & Red Hill Shaft

• Drinking Water System Assessment and 
Remediation
– Water Distribution System & Long-Term Monitoring

– Groundwater Monitoring Wells and Expansion

13

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwjAx9-KkLXLAhUIzmMKHYx2DFQQjRwIBw&url=http://www.dla.mil/Energy/About/Mission.aspx&psig=AFQjCNH37ek0um6MHYva2PL9ykpEb5oGcw&ust=1457665175219208


JBPHH Water Distribution System
Long-Term Monitoring
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Period 2

Apr 22

COMPLETE

Period 1

Mar 22

COMPLETE

Period 3

May 22

COMPLETE

Period 4

Jun-Dec 22

IN PROGRESS 

Period 5

Jan-May 23

Period 6

Jun-Dec 23

Period 7

Jan-Mar 24

3,813 out of 7,800

Samples Collected

Rapid Response Team 
The Rapid Response team is available to contact if residents have 
a concern to perform a house flush and test for TPH. Residents 
can contact the Water Response Team at (804) 920-3616   

Drinking Water Distribution Sampling:

– sampling continues until Mar 2024

– 65%+ of homes and non-residential buildings sampled

– Zero detections of JP5

Priority locations Sampled Each Period:

– Schools

– CDC’s

– CDH’s

– Medical/Dental Offices

– Distribution System
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Groundwater Monitoring Wells
and Well Network Expansion

NMW24 Installation
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Medically Ready Force… Ready Medical Force

Defense Health Agency Region

Indo-Pacific (DHAR-IP) 

Medical Affairs

Dr. Jennifer Espiritu, DHAR-IP interim PHEO



Medically Ready Force… Ready Medical Force

Introduction

• The Defense Health Agency Region Indo-Pacific was established 
on 27 Sep 2022. 

• The Region oversees health care delivery for over 234,000 
beneficiaries currently enrolled in MTF’s in Hawaii, Guam, Japan, 
and the Republic of Korea. Comprised of 45 medical facilities.

• The Region provides health care to Army, Navy, Marine Corps, Air 
Force, Coast Guard, and Space Force service members, their 
families, and military retirees. 

• By establishing the DHAR-IP, DHA and military service branches 
are able to tailor health care delivery and medical readiness to 
the needs of an increasingly critical strategic location while 
enhancing joint military medical operations in support of 
Combatant Commander.



Medically Ready Force… Ready Medical Force

Registry

• DHA HQ has responsibility for managing registry

• Decision brief in progress – 3 COAs

 Maintain DOEHRS incident report

 Build a registry into DOEHRS

 Establish a 3rd party registry

 Offers ability to include non-DoD affiliated individuals

 Builds trust with community



Medically Ready Force… Ready Medical Force

Joint Health Service Working Group

• DHAR-IP assuming responsibility for the JHSWG on 8 November

 Provides a single unified forum for water related health concerns

 Participants include:

 DHA: DHAR-IP, Hawaii Market, and Public Health 

 DoD: USINDOPACOM, Service Components, and Medical Readiness 

Commands

 HDOH: State Toxicologist 

 Centers for Disease Control and Prevention

 Other federal, state, and local agencies



Medically Ready Force… Ready Medical Force

‘Ohana Outreach

• DHAR-IP in conjunction with the Hawaii Market are developing plans for 
a clinic dedicated to medical concerns related to potential exposures

 Ready access to care

 Rapid consultations with board certified physicians

 Full spectrum specialty consultations available 

 Convenient location (Makalapa)

• 24/7 Dedicated call line

• “The care you need, when you need it”



Medically Ready Force… Ready Medical Force

Questions / Discussion


